Deerfield Road Bike Path (Wilmor Rd to Saunders Rd). Engineering Design:
Supplemental Appropriation

Accounts Payable (1) cert.
Transportation (3) cert.
STATE OF ILLINOIS )
) SS
COUNTY OF LAKE )
COUNTY BOARD, LAKE COUNTY, ILLINOIS

ADJOURNED REGULAR SEPTEMBER A.D. 2006 SESSION
APRIL 10, A.D. 2007
MADAM CHAIR AND MEMBERS OF THE COUNTY BOARD:

A joint resolution by the Public Works and Transportation Committee and the
Financial and Administrative Commitiee providing a supplemental appropriation of
$70,000.00 of County Bridgc Tax funds for Phase Il engineering services (Design
Engineering) for the proposed Deerfield Road (County Highway [1) Bike Path from
Saunders Road (County Highway 538) to Wilmot Road, including the tunnel under the I-
94 on-ramp and designated as Section 02-00034-01-BP. This supplemental appropriation
provides for the necessary engineering design services to revise the engineering plans and
bid documents that will modify and reduce the scope of construction work necessary,
resulting in a reduction in the expected construction cost for this project.

WE RECOMMEND adoption of this Resolution,

Respectfully submitted,
Aye  Nay
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RESOLUTION

WHEREAS, this County Board of Lake County, Illinois, by prior resolution at its
meeting of February 11, 2003, entered into an agreement with Soodan & Associates. Inc.,
Chicago, lllinois, for the provision of Phase Il engineering services (Design Engineering)
for the proposed Deerfield Road (County Highway 11) Bike Path from Saunders Road
County Highway 38) to Wilmot Road, including the tunnel under the 1-94 on-ramp; and

WHEREAS, this County Board of Lake County, Illinois, by prior resolution at its
meeting of February 11, 2003, appropriated $330,000.00 of County Bridge Tax funds and
at its meeting of March 8, 2005 appropriated $30,000.00 of County Bridge Tax funds for

the above-said engineering services; and

WHEREAS, a leting was held on October 2006 and retlective of on-going
volatility and hyperinflation in the construction industry, the apparent low bidder’s cost
of the improvement was substantially over the engineer’s estimate and the bids were

rcjected; and

WHEREAS, it is deemed necessary to expand the scope of services to revise the
engineering plans and bid documents to modify and reduce the scope of construction
work necessary resulting in a reduction in the expected construction cost for this project;

and

WHEREAS, Change Order # 3 is being processed with Soodan & Associates,
Inc., Chicago, llinois, for the provision of necessary additional Phase II engineering
" services (Design Engineering), which will require a supplemental appropriation from the -

County Bridge Tax fund.

NOW, THEREFORE BE IT RESOLVED by this County Board of Lake
County. [llinois. that $70.000.00 of County Bridge Tax funds is hereby appropriated for

the provision of additional Phase [l engineering services (Design Engincering) deemed



necessary for the proposed Deerfield Road Bike Path from Saunders Road to Wilmot
Road, including the tunnel under the 1-94 on-ramp and designated as Section 02-00034-
01-BP.

BE IT FURTHER RESOLVED that this agreement be administered in
accordance with Chapter 603, Art. 5. Section 5-203.2 of the Tllinois Compiled Statutes
without further Board action providing the final contract cost chargeable under the funds

appropriated does not exceed the appropriations aforesaid.

Dated at Waukegan, lllinois
this 10" day of April 2007



